Town of Enfield

WPCF Upgrade
Weekly Construction Update October 5, 2018

Enfield WWTF Upgrades

CWF # 671 Project #227363.08

Work Completed to 10/2/2018
 Excavation for the gravity thickeners

 Electrical demolition in the incinerator area
Work Planned for 10/3/2018 to 10/9/2018
 Tree clearing and removal at the berm location
 Survey existing clarifiers

 Continued excavation for the gravity thickeners
 Continued electrical work in the incinerator area

Next monthly meeting (Town Hall) 10/9/18
Next weekly meeting 10/16/18
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